


The Best C_TS412_2021 Exam Study Material and Preparation Test Question Dumps [Q57-Q79]



The Best C_TS412_2021 Exam Study Material and Preparation Test Question Dumps Get Ready to Pass the C_TS412_2021 exam Right Now Using Our SAP Certified Application Associate Exam Package Q57. You have activated the workflow for confirmation variances in SAP Project System. Who is the receiver of this workflow item?

- * The person responsible for the work center
- * The person responsible for the network activity
- * The MRP controller for the network
- * The person responsible for the superior WBS element

Q58. Cost & budget

A service Company use project management and they complain that the system does not prevent their project manager from exceeding their budget.

What action do you have to solve the problem?

- * Activate availability control For projects in the control area. Enter the plan data for each WBS element.
- * Activate availability control for the important WBS element. Define the tolerance limit on each WBS element.
- * Activate availability control in the assign budget profile. Defined the tolerance limit in the customizing.

- * management in the project definition. Enter the budget in the master data of the top WBS element.
- * Activate commitment

Q59. Materials

Your customer want to use scheduling for network to specify planned dates of task. In the SAP project system there are different set of dates that can be scheduled.

Which set of dates can be used for scheduled for network?

Note : there are 2 correct answer for this question.

- * Planned dates
- * Fundamental dates
- * Basic dates
- * Baseline dates
- * Forecast dates

Q60. The individual tasks in the project are mapped as activities in a WBS. Determine whether this statement is true or false.

- * False
- * True

Q61. Which of the following actions can transfer actual costs for external processing? Note: There are 2 correct Answers to this question.

- * Saving a purchase order
- * Saving a service entry sheet
- * Saving a supplier invoice
- * Saving a goods receipt

Q62. What are some of the advantages of using project simulations? Note: There are 3 correct Answers to this question.

- * Project simulations can be used to plan structures and costs.
- * Project simulations can create purchase requisitions.
- * Project simulations can be created without using an operational project as a template.
- * Project simulations allow posting of actual data.
- * Multiple project simulations can be used simultaneously.

Q63. A component is assigned to a network activity. What are the prerequisites to generate project stock reservations? Note: There are 3 correct answers to this question

- * The network activity is assigned to a WBS element
- * The network is assigned to a sales order item
- * The material master of the component must permit project stock management
- * The Project Stock indicator is set in the project definition (non-valuated or valuated)
- * A procurement indicator must be assigned to the activity

Q64. Your customer's projects are subject to recurring changes of date. The assembly activity has an earliest start date of February 10 and lasts until February 20. The customer wants to assign a material component so that this will be in stock 5 days in advance. Note: Every day is a working day. What do you recommend to set up the requirement date for the component?

- * Set up the requirement date aligned with the activity start date and a negative offset of 5 days.
- * Set up the requirement date aligned with the activity start date and an offset of 5 days.
- * Set up the requirement date aligned with the activity finish date and an offset of 15 days.
- * Set up the requirement date manually as February 5.

Q65. Material

Your customer uses Progress Tracking for network components and maintains dates of events manually. They need to implement scheduling of events.

What is the requisites for implement scheduling of events?

- * Priority of events must be set.
- * Scheduling parameters for material scheduling must be set.
- * Events must be released manually.
- * Event scenarios must be defined.

Q66. Which of the following business processes do NOT lead to the booking of actual costs to an object? Note: There are 2 correct answers to this question

- * Goods receipt into unvaluated project stock
- * Recording of external services in the service entry sheet
- * Goods receipt of a non-stock item
- * Goods receipt into valuated project stock

Q67. Budgeting is implemented for projects. The budget has been adjusted several times. What standard report type provides an overview of adjustments on the budget?

- * Structure overview for budgets
- * Hierarchical report on budget updates
- * Cost element report on budget updates
- * Line item report for budgets

Q68. How can you search in the structure overview based on the user status? Note: There are 2 correct Answers to this question.

- * By searching for the individual status
- * By searching for the status profile
- * By searching via status selection profile
- * By searching via status combination code

Q69. You have assigned a budget to WBS elements within your project. What function can be used to check assigned values against the current budget?

- * Easy Cost Planning
- * Availability control
- * Cost forecast
- * Results analysis

Q70. Which objects can be used to specify settlement rules? Note: There are 2 correct answers to this question?

- * Standard WBS elements
- * Network header for activity-account-assigned networks
- * WBS elements
- * Network activity for activity-account-assigned networks

Q71. What could be a reason to use expert mode in the valuation method for results analysis?

- * Valuation in different currencies
- * Usage of different line IDs
- * Assignments of different accounts for postings to financial accounting
- * Billing WBS elements belonging to different company codes

Q72. How are earliest dates and latest dates of activities scheduled?

- * Earliest dates are scheduled by backward scheduling, and latest dates by forward scheduling.
- * Earliest dates and latest dates are scheduled by forward scheduling.
- * Earliest dates are scheduled by backward scheduling, and latest dates by copying the earliest dates.
- * Earliest dates are scheduled by forward scheduling, and latest dates by backward scheduling.

Q73. Material

How can the system activate requirements (such as reservations or purchase requisitions)?

Note: There are 2 correct answers to this question

- * Immediately, by saving the project
- * Automatically, using the requirement date and the replenishment lead time
- * Using a standard milestone activity
- * When releasing a network or an activity

Q74. Which sets of dates can be used to schedule networks? Note: There are 2 correct Answers to this question.

- * Basic dates
- * Forecast dates
- * Baseline dates
- * Planned dates

Q75. You are using WBS elements and activities are NOT assigned. Which statements apply to the maintenance of the actual start and finish? Note: There are 2 correct answers to this question

- * You can only maintain the actual finish if all lower-level WBS elements have an actual finish date and the status of the WBS element is `“Released”`
- * You can always maintain the actual start if the WBS element has the status `“Released”` or `“Partially released”`
- * You can always maintain the actual start and finish date of a WBS element
- * You can only maintain the actual start of a WBS element if the finish date is not maintained

Q76. You are working with networks and WBS elements. Which of the following statements applies?

- * You have to activate the operative indicator Account Assignment Element for WBS elements with activities.
- * You have to maintain a network profile in the project profile.
- * You can reassign an activity from one network to another.
- * You can assign the network header to multiple WBS elements.

Q77. You want to determine the planned costs for an internally processed activity. Which data do you need?

Note: There are 2 correct Answers to this question.

- * Activity type
- * Duration
- * Work
- * Profit center

Q78. What are valid procurement types for stock items? Note: There are 3 correct Answers to this question.

- * Third-party order
- * Preliminary purchase requisition for WBS element
- * Purchase requisition and Reservation for WBS element

- * Planned order
- * Reservation for WBS element

Q79. Where can you define a network as `“header-account-assigned”` or `“activity-account-assigned”`?

- * Parameters for the network type
- * Project profile
- * Network profile
- * Network type

Get Special Discount Offer of C_TS412_2021 Certification Exam Sample Questions and Answers:

https://www.braindumpsit.com/C_TS412_2021_real-exam.html