


## [Mar 14, 2024 Latest Questions C-TS412-2021 Guide to Prepare Free Practice Tests [Q60-Q81]



## [Mar 14, 2024] Latest Questions C-TS412-2021 Guide to Prepare Free Practice Tests [Q60-Q81]

**[Mar 14, 2024 Latest Questions C-TS412-2021 Guide to Prepare Free Practice Tests Reliable C-TS412-2021 Dumps Questions Available as Web-Based Practice Test Engine NO.60** What could be a reason to use expert mode in the valuation method for results analysis?

- \* Billing WBS elements belonging to different company codes
- \* Assignments of different accounts for postings to financial accounting
- \* Usage of different line ID
- \* Valuation in different currencies

### **NO.61** Material

Your customer uses Progress Tracking for network components and maintains dates of events manually. They need to implement scheduling of events.

What are the requisites for implementing scheduling of events?

- \* Priority of events must be set.

- \* Scheduling parameters for material scheduling must be set.
- \* Events must be released manually.
- \* Event scenarios must be defined.

**NO.62** Float time is calculated during scheduling. Which of the following statements about float time are correct? Note: There are 3 correct Answers to this question.

- \* The maximum size of a free float is as large as the total float of an activity.
- \* Float time can be negative.
- \* By default, critical activities have a float time, which is less than or equal to zero.
- \* Activities with the time constraint &#8220;Must start on&#8221; always have a negative float time.
- \* The float time of WBS elements is calculated by extrapolation.

**NO.63** You want to set up the field selection of the Cross-Application Time Sheet (CATS) in Customizing. Which influencing field do you use?

- \* Network profile
- \* Data entry profile
- \* Project profile
- \* Network type

**NO.64** Where do you maintain the length of the project ID?

- \* Special characters
- \* Project coding mask
- \* Project profile
- \* Project type

To maintain the length of the project ID, you can use the project coding mask. The project ID is a parameter that uniquely identifies a project in SAP systems. The project ID consists of various characters that represent different levels of a project structure, such as project definition, WBS element, network, and so on. The project coding mask is a parameter that defines how a project ID is structured and formatted. The project coding mask consists of various symbols that represent different segments of a project ID, such as special characters, digits, letters, and so on. To maintain the length of the project ID, you can use the project coding mask by specifying how many characters are allowed for each segment of a project ID. You can create and maintain project coding masks in Customizing for Project System under Structures Operative Structures Work Breakdown Structures Define Coding Mask .

Reference: <https://help.sap.com/doc/0f069b2e08b748f1b480d4c8b46c3c49/100/en-US/6a7a9f0a6e421014e1000000a174cb4.html>

**NO.65** You want to set up the field selection of the Cross-Application Time Sheet (CATS) in Customizing. Which influencing field do you use?

- \* Network profile
- \* Data entry profile
- \* Project profile
- \* Network type

To set up the field selection of the Cross-Application Time Sheet (CATS) in Customizing, you use the data entry profile as an influencing field. CATS is a tool that allows you to record working times and tasks for project activities. The data entry profile is a parameter that defines the layout and functions of the CATS user interface. You can use the data entry profile to determine which fields are displayed or hidden, mandatory or optional, modifiable or read-only, and so on. Reference:

[https://help.sap.com/doc/saphelp\\_scm700\\_ehp02/7.0.2/en-US/69/f3055130534338e1000000a154ce5/content.htm](https://help.sap.com/doc/saphelp_scm700_ehp02/7.0.2/en-US/69/f3055130534338e1000000a154ce5/content.htm)

**NO.66** Resources

How can you define external task in your project.

Note : there are 2 correct answers for this question.

- \* Assign a purchase order for external processing to the project definition.
- \* Create an external activity in a network.
- \* Create a service milestone.
- \* Create a service activity in a network.

**NO.67** Which of the following factors influence the scheduling of internal processing activities? Note: There are

3 correct Answers to this question.

- \* Whether the work for the internal activity is greater than its duration
- \* The factory calendar in the work center used for the internal processing activity
- \* The relationships between activity elements
- \* An activated Scheduling indicator in the control key of the internal processing activity
- \* The unit (for example, hour, day) of the field Normal Duration field of the activity

**NO.68** In your logistics project you want to carry out the internal project work as soon as possible. What do you have to maintain in capacity requirements planning?

- \* Scheduling and capacity category
- \* Scheduling and distribution key
- \* Control key of an activity
- \* Capacity planner group in the network header

**NO.69** The various work packages in the project are described as individual\_\_\_\_\_. Choose the correct answer.

- \* WBS elements
- \* Project definitions
- \* Tasks
- \* Activities

**NO.70** How can you record external service activities with service master data? Note: There are 2 correct answers to this question

- \* Confirm the network activity for external service
- \* Confirm the activities in the Cross-Application Time Sheet (CATS)
- \* Post a goods receipt in the goods movement application (MIGO)
- \* Create a service entry sheet

**NO.71** Which of the following is visible in the project planning board? Note: There are 2 correct Answers to this question.

- \* Capacity requirements
- \* Maintenance orders assigned to an activity
- \* Project-relevant purchase orders
- \* Production orders assigned to WBS elements

**NO.72** Which object is relevant in assembly processing to create an assembly order for the SD document?

- \* Project profile
- \* Item category
- \* Requirement class
- \* Control key

**NO.73** Which statements describe planned and actual revenue for WBS elements? Note: There are 2 correct answers to this question

- \* Planned revenue requires a sales order assigned to a WBS element
- \* Planned revenue can be transferred from a sales quotation
- \* Actual revenue is posted via a billing plan assigned to a WBS element
- \* Actual revenue is posted via a billing document created from a sales order

**NO.74** In your logistics project you want to carry out the internal project work as soon as possible. What do you have to maintain in capacity requirements planning?

- \* Scheduling and capacity category
- \* Scheduling and distribution key
- \* Control key of an activity
- \* Capacity planner group in the network header

To carry out the internal project work as soon as possible, you have to maintain the control key of an activity in capacity requirements planning. Capacity requirements planning is a process that determines the capacity requirements and availability for work centers or resources that are used to execute project activities. The control key is a parameter that defines the basic properties of an activity, such as whether it is internally or externally processed, whether it requires confirmation or not, and whether it is relevant for scheduling or not. The control key also determines whether an activity is relevant for capacity requirements planning or not. To carry out the internal project work as soon as possible, you have to use a control key that activates capacity requirements planning for the internal activities. Reference:

<https://help.sap.com/doc/0f069b2e08b748f1b480d4c8b46c3c49/100/en-US/6a7a9f0a6e421014e1000000a174cb4.html>

**NO.75** Resources

Which of the following transactions can you use to post actual cost for external processing.

Note : there are 2 correct answer for this question.

- \* Approval of a service entry sheet
- \* Posting a goods receipt
- \* Creating a service entry sheet
- \* Approval of a good receipt.
- \* Creating a purchase order.

**NO.76** Which of the following is used to plan basic dates manually for WBS elements? Choose the correct answers. There are 2 correct answers to this question.

- \* Schedule Manager
- \* Project Builder
- \* Project planning board
- \* Easy Cost Planning

**NO.77** You used hierarchical revenue planning to plan revenues for WBS elements manually. The cost element report for planned revenues does not show any revenues at all. What is the reason for this?

- \* The manual hierarchical revenue planning will be displayed only if expert mode is activated
- \* The manual hierarchical revenue planning has no reference to cost elements
- \* Cost element reports can display costs but not revenues
- \* Cost element reports display integrated planning only

The reason why the cost element report for planned revenues does not show any revenues at all is that the manual hierarchical revenue planning has no reference to cost elements. Manual hierarchical revenue planning is a type of revenue planning that allows you to plan revenues for WBS elements manually without using sales documents. Manual hierarchical revenue planning does not use cost elements as a basis for planning, but uses revenue elements instead. Revenue elements are a set of data that define the characteristics and properties of a revenue type. Cost element reports can only display data that is based on cost elements, not revenue elements. Reference:

<https://help.sap.com/doc/0f069b2e08b748f1b480d4c8b46c3c49/100/en-US/6a7a9f0a6e421014e1000000a174cb4.html>

**NO.78** What are the prerequisites for delivering materials from the project? Note: There are 2 correct Answers to this question.

- \* A shipping point is necessary.

- \* A sales order must be created in advance.
- \* A sold to party is necessary.
- \* A delivery document type must be configured.

#### **NO.79** Project Structures

You want to enable user fields for customer project. Therefore you create several field keys. What is the benefit of assigning a field key to the project profile?

- \* The field key is the default value for the WBS element and the activities too.
- \* The tab user fields is invisible.
- \* The field key is hard coded in the WBS element.
- \* The field key is the default value only for the WBS element.

**NO.80** You are working with networks and WBS elements. Which of the following statements applies

- \* You can reassign an activity from one network to another
- \* You can assign the network header to multiple WBS elements
- \* You have to maintain a network profile in the project profile
- \* You have to activate the operative indicator Account Assignment Element for WBS element with activities.

**NO.81** Which of the following factors influence the scheduling of internal processing activities? Note: There are 3 correct answers to this question

- \* An activated Scheduling indicator in the control key of the internal processing activity
- \* Whether the work for the internal activity is greater than its duration
- \* The unit (for example, hour, day) of the field Normal Duration field of the activity
- \* The relationships between activity elements
- \* The factory calendar in the work center used for the internal processing activity

The scheduling of internal processing activities is influenced by several factors, such as the control key, the activity elements, and the factory calendar. The control key is a parameter that defines the basic properties of an activity, such as whether it is internally or externally processed, whether it requires confirmation or not, and whether it is relevant for scheduling or not. The scheduling indicator in the control key determines whether an activity is included in scheduling or not. The activity elements are subordinate units of an activity that represent partial tasks or work packages. The relationships between activity elements define the logical sequence and dependencies of the partial tasks. The factory calendar is a parameter that defines the working days and holidays for a work center. The factory calendar affects the duration and dates of an activity that uses the work center. Reference:

<https://help.sap.com/doc/0f069b2e08b748f1b480d4c8b46c3c49/100/en-US/6a7a9f0a6e421014e1000000a174cb4.html>

**Correct and Up-to-date SAP C-TS412-2021 BrainDumps:** [https://www.braindumpsit.com/C-TS412-2021\\_real-exam.html](https://www.braindumpsit.com/C-TS412-2021_real-exam.html)