

## Enhance Your Career With Available Preparation Guide for PMI-CP Exam [Q136-Q154]



## Enhance Your Career With Available Preparation Guide for PMI-CP Exam [Q136-Q154]

### Enhance Your Career With Available Preparation Guide for PMI-CP Exam Get Special Discount Offer of PMI-CP Certification Exam Sample Questions and Answers NEW QUESTION 136

In the context of innovative planning tools, what is the purpose of a Lean Pull Planning session?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To collaboratively plan and sequence work activities with input from all involved parties
- \* To eliminate project risks

### NEW QUESTION 137

Which risk assessment technique involves quantifying the potential impact and likelihood of risks to assign a risk score?

Response:

- \* Delphi Technique

- \* Monte Carlo Simulation
- \* Risk Probability and Impact Matrix
- \* SWOT Analysis

#### **NEW QUESTION 138**

What is the primary purpose of a Project Closeout Report in construction project management?

Response:

- \* To finalize the project budget
- \* To conduct quality control inspections
- \* To provide recommendations for future projects
- \* To document the project,s performance and outcomes

#### **NEW QUESTION 139**

In procurement management, what is the role of a procurement statement of work (SOW)?

Response:

- \* To create a risk register
- \* To allocate project resources
- \* To clarify the scope and deliverables of the procurement item
- \* To eliminate project risks

#### **NEW QUESTION 140**

During strategy and scope management, what is the role of a Scope Verification process?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To assess whether the project,s deliverables meet the defined requirements
- \* To eliminate project risks

#### **NEW QUESTION 141**

During the scope development process, what is the purpose of a scope statement template?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To provide a standardized format for creating scope statements
- \* To eliminate project risks

#### **NEW QUESTION 142**

What is the primary goal of a lessons learned report in communication management?

Response:

- \* To escalate conflicts

- \* To allocate project resources
- \* To document project scope changes
- \* To capture valuable insights and experiences from the project to improve future communication and processes

### **NEW QUESTION 143**

During the project communication planning process, which factor should be considered when determining the appropriate communication methods?

Response:

- \* Stakeholder influence
- \* Project budget
- \* Project risks
- \* Project schedule

### **NEW QUESTION 144**

In the context of the Advanced Work Packaging model, what is the primary focus of a Construction Work Package (CWP) deliverable?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To define the specific outcomes and deliverables of a construction work package
- \* To eliminate project risks

### **NEW QUESTION 145**

In procurement management, what does the term "supplier performance evaluation" refer to?

Response:

- \* The project scope
- \* The budget allocation
- \* The assessment of a supplier's delivery and quality performance
- \* The timeline for procurement activities

### **NEW QUESTION 146**

During the implementation of the Advanced Work Packaging model, what is the purpose of a Construction Work Breakdown Structure (CWBS)?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To break down construction work packages into smaller, manageable tasks
- \* To eliminate project risks

### **NEW QUESTION 147**

What is the primary goal of mitigating communication issues in construction projects?

Response:

- \* To escalate conflicts
- \* To eliminate project risks
- \* To address and resolve communication challenges as they arise to prevent negative impacts on the project
- \* To track project expenses

#### **NEW QUESTION 148**

What is the purpose of a bid evaluation process in procurement management?

Response:

- \* To allocate project resources
- \* To track project risks
- \* To assess the technical and commercial aspects of supplier proposals
- \* To document project scope changes

#### **NEW QUESTION 149**

During the setup of scope governance structures, what is the role of a Scope Verification process?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To assess whether the project's deliverables meet the defined requirements
- \* To eliminate project risks

#### **NEW QUESTION 150**

In risk management, what is the purpose of developing a risk register?

Response:

- \* To transfer risks to external parties
- \* To avoid identified risks
- \* To track and document project issues
- \* To capture and document identified risks

#### **NEW QUESTION 151**

During the change order process, what is the role of a change authorization?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To provide formal approval for implementing an approved change request
- \* To eliminate project risks

#### **NEW QUESTION 152**

In the context of preventing communication issues, what is the role of a communication plan?

Response:

- \* To allocate project resources
- \* To track project expenses
- \* To document project scope changes
- \* To outline how communication will be managed and executed to prevent issues

### **NEW QUESTION 153**

During the contracts management process, what is the role of a Statement of Work (SOW)?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To outline the project,s scope, objectives, deliverables, and requirements
- \* To eliminate project risks

### **NEW QUESTION 154**

What is the primary goal of a stakeholder engagement plan in stakeholder management?

Response:

- \* To escalate conflicts
- \* To allocate project resources
- \* To ensure that stakeholders are actively engaged, informed, and supportive of the project
- \* To track project expenses

**Updated PMI-CP Dumps Questions Are Available For Passing PMI Exam:**

[https://www.braindumpsit.com/PMI-CP\\_real-exam.html](https://www.braindumpsit.com/PMI-CP_real-exam.html)]